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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 3,261.772 266.431 146.299 262.552 -   262.552 382.198 406.094 415.207 422.636 Continuing Continuing

674785: F-22 3,261.772 266.431 143.336 209.227 -   209.227 270.904 251.397 280.459 285.477 Continuing Continuing

674788: F-22 Tactical Mandates 0.000 -   2.963 53.325 -   53.325 111.294 154.697 134.748 137.159   -     594.186

Program MDAP/MAIS Code: 265

Note
Totals include funding for PRCP Program Number, 265 F-22A Squadrons.

In FY13, a separate Program Element (0605213F) was created for Increment 3.2B FY13 milestone B and beyond efforts for greater transparency.  All Increment 3.2B
efforts and associated funding prior to FY13 are included in the F-22A Squadrons (0207138F) budget documentation.

In FY15, a separate Project (Budget Program Activity Code [BPAC] 674788) was created for F-22 Tactical Mandates, formerly known as F-22 Mandates.

A. Mission Description and Budget Item Justification
The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for
the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics
to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program
is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development
program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance (ISR)
capabilities.

BA7 - This program is in Budget Activity 7, Operational Systems Development because this budget activity includes development efforts to upgrade systems that have
been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior execution balances.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 274.407 156.962 275.230 -   275.230
Current President's Budget 266.431 146.299 262.552 -   262.552
Total Adjustments -7.976 -10.663 -12.678 -   -12.678

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -10.600
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -7.976 -  
• Other Adjustments -   -0.063 -12.678 -   -12.678

Change Summary Explanation
FY14: $7.976M reduction due to SBIR
FY15: $10.663M reduction due to: $10.600M Congressional Reduction and $0.063M FFRDC
FY16: $12.678M reduction due to: $5.3M rephrased within the F-22 Program and $1.745M inflation adjustments.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior year balances.
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Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

674785: F-22 3,261.772 266.431 143.336 209.227 -   209.227 270.904 251.397 280.459 285.477 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Totals include funding for PRCP Program Number, 265 F-22A Squadrons.

In FY13, a separate Program Element (0605213F) was created for Increment 3.2B FY13 milestone B and beyond efforts for greater transparency.  All Increment 3.2B
efforts and associated funding prior to FY13 are included in the F-22A Squadrons (0207138F) budget documentation.

In FY15, a separate Budget Project Activity Code (BPAC 674788) was created for F-22 Tactical Mandates, formerly known as F-22 Mandates.

F-22 development and production is complete. The remaining program consists of F-22 Operational Flight Program (OFP) updates, capability enhancements, and
mandates necessary to keep the F-22 weapon system the world's most capable fighter. The Cost to Complete and Total Cost are entered as "Continuing" due to
ongoing individual Reliability and Maintainability Maturation Program (RAMMP) initiatives to improve operational availability.

A. Mission Description and Budget Item Justification
The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, homeland and cruise missile defense for the
next 20+ years.  The F-22 is a first-of-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to make it
the world's most capable combat aircraft.  While F-22 Engineering and Manufacturing Development (EMD) and aircraft production completed May 2012, funding for F-22
modernization is "continuing" beyond the FYDP.

This program funds all non-MDAP development efforts for the F-22.  The program is now continuing the pre-planned and evolutionary modernization effort through
incremental development phases that enhance the F-22 anti-access, area denial, Air Superiority and Global Strike capabilities.  The development program modernizes
and upgrades the air vehicle, engine, avionics, and training systems to improve/enhance F-22 weapons, communications, and intelligence, surveillance,reconnaissance
(ISR) capabilities.

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have
been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior year balances.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Increment 3.2A 40.170 2.718 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: The F-22 Increment 3.2A Modernization Program consists of the software development necessary to provide
Increment 3.2A capabilities including improvements to Electronic Protection, Combat Identification and Link-16 Receive.

FY 2014 Accomplishments:
Increment 3.2A software development, integration, and test continued. Developmental test was conducted.
FY 2015 Plans:
Complete Increment 3.2A software development, integration, and test. Developmental and operational test will be conducted and
completed. Increment 3.2A Operational Flight Program (OFP) upgrade on combat coded F-22 aircraft will begin.
FY 2016 Plans:
Not Applicable
Title: Update 5
Description: Update 5 is a part of F-22's ongoing software updates that develop, test, and field new capabilities and capability
enhancements. Software updates include changes driven by real world evolving threats, emergency/safety of flight issues, and
deficiency reports. The Update 5 Operational Flight Program (OFP) includes Automatic Ground Collision Avoidance System
(AGCAS), Intra Flight Data Link Mode 5th to 4th generation IFDL capability (IFDL GWY Mode), and basic Block I AIM-9X missile
launch capability.

FY 2014 Accomplishments:
The Update 5 Operational Flight Program (OFP) to include AGCAS, IFDL GWY Mode, and AIM-9X Basic tested in the Raptor
Integration Lab (RAIL) and the Avionics Integration Lab (AIL).  Developmental flight test was conducted by the Combined Test
Force (CTF).
FY 2015 Plans:
Complete Update 5 OFP developmental and operational flight test.
FY 2016 Plans:
Release the Update 5 OFP for fielding on the F-22 aircraft.

47.785 17.011 4.073

Title: Update 6 Interoperability
Description: Update 6 (U6) Interoperability is an upgrade previously documented under the Major thrust "Software Support" and
has been separated out for better clarity and insight and is not a New Start. U6 will develop, test and field new capabilities and
capability enhancements including changes driven by real world evolving threats, emergency/safety of flight issues, and deficiency
reports. U6 Interoperability provides cryptographic updates required by the National Security Agency (NSA) to IFDL, Link-16,
and Tactical Secure Voice (TSV) and development to maintain interoperability with the enhancements to Link-16 and Secure

19.229 17.106 52.691
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Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Voice networks.   The U6 Interoperability program will absorb and build upon the development work already accomplished in the
KOV-20 Cryptographic Modernization Program and integrate that development into a single Operational Flight Program (OFP)
for fleet release.  In addition, U6 Interoperability will develop and deliver software fixes identified as critical to the operational
community.

FY 2014 Accomplishments:
Update 6 Interoperability Materiel Development Decision (MDD) in 2QFY14.   Released the program Request for Proposal (RFP)
for development contract.  KOV-20 Crypto Modernization completed requirements analysis at System Design Review (SDR) and
continued design for a Critical Design Review (CDR) in 1QFY15. Began development, integration, and test on the KOV-20 module
firmware to position the module for NSA recertification.
FY 2015 Plans:
Prepare for contract award of remaining OFP content development.  Complete Crypto Modernization CDR.
FY 2016 Plans:
Update 6 Interoperability will begin design, code, test for IFDL/Link 16 interoperability and TSV modernization, and complete
Preliminary Design Review (PDR) and Milestone B.  Continue integration and test of Crypto Modernization.
Title: Software Support
Description: Software Support includes Pilot Training Systems (PTS) software development and Integrated Maintenance
Information System (IMIS) software development to include Integrated Maintenance Data System (IMDS) and Reliability and
Maintainability Information System (REMIS) interface development. Software support develops, tests and fields new capabilities
and capability enhancements for training devices and IMIS software in order to maintain concurrency with aircraft configuration
and capability.

FY 2014 Accomplishments:
Pilot Training Systems (PTS) software development continued software upgrades for the field -- software enhancements, which
include pilot, maintenance and training device reliability improvement, software upgrades, modernization program integration,
Distributed Mission Operations (DMO) integration, IMIS integration, and safety critical items. IMIS completed Ada to C++
conversion of several applications and continued its focus on the Present Tech Order (PTO) and Air Vehicle Interface (AVI)
modules. Integrated Engine Usage Based Lifeing (UBL) algorithms into IMIS to support Update 5 OFP; Provided capability to
record actual aircraft flight time within IMIS.
FY 2015 Plans:

14.572 2.221 4.083



UNCLASSIFIED

PE 0207138F: F-22A Squadrons UNCLASSIFIED
Air Force Page 6 of 21 R-1 Line #138

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
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R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
IMIS will continue the Ada to C++ conversion of Present Tech Order (PTO), Air Vehicle Interface (AVI), and Wind Swept Surfaces
(WSS).
FY 2016 Plans:
Integrate Advanced Diagnostic Interface Tool (ADIT) and Multiplex Bus Fault Isolation (MBFI) capability within IMIS.
Title: Advanced Technology Development
Description: Technology maturation, risk reduction, studies, and demonstrations of Classified F-22 related development efforts.

FY 2014 Accomplishments:
Continued support for technology development and maturation of projects. Established contracts to perform studies of several
new technology candidates to determine feasibility for integration onto F-22. Completed study for candidate C24.
FY 2015 Plans:
Continue support of technology development and maturation of projects. Wing seal development and flight testing. Candidate C24
development ongoing.
FY 2016 Plans:
Continue support for technology development and maturation of projects.

20.925 15.634 45.261

Title: Virtual Address eXtension Migration
Description: The VAX Migration program develops, integrates, tests, and deploys computer infrastructure and software tools
to replace existing VAX-based resources used to develop, field, and sustain F-22 capabilities.  The current VAX architecture
is obsolete, resulting in increased program risk, and delays in development due to reliance upon increasingly unreliable and
unsupportable infrastructure.

FY 2014 Accomplishments:
Completed site-by-site replacement of VAX systems through deployment of PC-based systems, compilers and software support
tools including: Dimensions, Cradle, Quicksilver; Deployment of Instrumentation Tools, Simulations Tools and User Unique Tools.
Completed full migration of F-22 development efforts from legacy VAX-dependent architecture; Re-hosted essential software
tools to a PC environment without loss of capability, reliability, or degradation of the existing functionality. Shut-down VAX per
requirement.
FY 2015 Plans:
Not Applicable
FY 2016 Plans:

4.960 -   -  



UNCLASSIFIED

PE 0207138F: F-22A Squadrons UNCLASSIFIED
Air Force Page 7 of 21 R-1 Line #138

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
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R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Not Applicable
Title: System Engineering/Program Management Support
Description: Provides for F-22 program-wide planning and execution to include studies, analysis, and requirements definition.

FY 2014 Accomplishments:
Provided for F-22 program-wide planning and execution comprised of, but not limited to, the following: Future Capabilities
Planning and F-22 Mandates Requirements Definition, Cost Estimating Data, and Systems Engineering Process Management.
FY 2015 Plans:
Provides for F-22 program-wide planning and execution comprised of, but not limited to, the following: Strategic Analysis and
Support, Cost Estimating Data, and Systems Engineering Process Management.
FY 2016 Plans:
Provides for F-22 program-wide planning and execution comprised of, but not limited to, the following: Strategic Analysis and
Support, Cost Estimating Data, and Systems Engineering Process Management.

5.471 6.192 9.139

Title: Reliability and Maintainability Maturation Program (RAMMP)
Description: The Reliability, Availability, and Maintainability Maturation Program (RAMMP) provides for the development and
integration of upgrades to improve reliability, availability and maintainability (RAM). The associated RAMMP RDT&E effort
develops candidate RAMMP initiatives which are down-selected for implementation based on their development maturity and
impact on F-22 life cycle costs.  RAMMP provides for the development of urgent response requirements for the aircraft, for
example Automatic Back-Up Oxygen System (ABOS).

FY 2014 Accomplishments:
Provided for development of multiple efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce
F-22 Weapon System Life Cycle Costs. FY 2014 active RAMMP development projects included, but are not limited to:   Mighty
Tough Boot Development, Aircraft Mounted Nozzle Shield (AMNS) Liner Redesign, Integrated Forebody (IFB) Rain Erosion Nose
Cap, Canopy Topcoat Redesign, Gland Redesign.
FY 2015 Plans:
Provides for development of multiple efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce
F-22 Weapon System Life Cycle Costs. FY2015 active RAMMP development projects include, but are not limited to:  Mighty
Tough Boot, AMNS Liner Redesign.
FY 2016 Plans:

16.695 0.880 1.098
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
In FY 2016: Development of efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce F-22
Weapon System Life Cycle Costs.
Title: F-22 Small Projects
Description: Provides for F-22 modernization activities including, but not limited to: technology studies and demonstrations, Low
Observable (LO) Signature Management, EN/Threat Modeling Support, Developmental Test (DT) Weapon Assets, Pilot Training
(PT), Dynamic Synthetic Apeture Radar (SAR), Flight Test Engine Refurbishment, Support Equipment Development, XP Migration
and Government Furnished Equipment (GFE).

FY 2014 Accomplishments:
Continued F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat
Modeling Support, Test Support, Test Aircraft Modifications, Scorpion Helmet Mounted Display Demo, Common Range Integrated
Instrumentation System (CRIIS) Network development, PT, Dynamic SAR, AIM-9X Risk Reduction, XP Migration and GFE.
FY 2015 Plans:
Continue F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat
Modeling Support, Test Support, Test Aircraft Modifications, Scorpion Helmet Mounted Display Demo, CRIIS Network
development, PT Dynamic SAR, Flutter Excitation System (FES), XP Migration and GFE.
FY 2016 Plans:
Continue F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat
Modeling Support, Test Support, Test Aircraft Modifications, continue to assess helmet mounted display technology and
requirements definition, CRIIS Network development, PT Dynamic SAR, Flutter Excitation System (FES), Wing Covers, and GFE.

3.187 4.090 11.127

Title: Combined Test Force
Description: The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts full-up weapons system testing
to assess the synergistic effect of the F-22 combined characteristics of stealth, speed, maneuverability, and integrated avionics in
mission accomplishment. The CTF uses operationally significant ground and flight test scenarios to identify system performance
deficiencies early before they are more difficult and costly to resolve.

FY 2014 Accomplishments:
The significant programs that underwent flight test at AFTC include: Inc 3.2A OFP, AIM-9X Seek Eagle Separation completing
the highest angle of attack (AoA). AIM-9X Launch to date, AIM-9X Basic, Update 5, Line-in-the-Sky Automated Ground Collision
Avoidance System (LIS-AGCAS), TA-02, 3.2B OFP Test Bed support, MIT Lincoln Labs Airborne Countermeasures Test System
2 (ACTS 2) and planning for the Wing Pylon Covers testing.
FY 2015 Plans:

52.839 38.715 39.981
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
The significant programs undergoing flight test at AFTC include: Inc. 3.2A, Inc. 3.2B, AIM 9X Seek Eagle support, Update 5, and
Pylon Wing Covers.  Also, early planning will be accomplished for KC-46 Refueling Certification, Tactical Mandates, Update 6 and
Common Range Integration Instrumentation System (CRIIS).
FY 2016 Plans:
The significant programs undergoing flight test at AFFTC include:  Inc 3.2B, KC-46 Refueling Certification, F-22 Tactical
Mandates, Update 6, and Common Range Integration Instrumentation System (CRIIS).
Title: Laboratory Test & Operations (LTO)
Description: Lab Test & Operations is a continuous activity that plans and conducts development, integration, test, & verification
(IT&V) of F-22 OFPs with F-22 hardware. LTO provides maintenance, staffing, and operation of 18 development labs including
5 unique major System Integration Laboratories (SILs): the Agile Integration Lab (AIL); the Raptor Integration Lab (RAIL); the Air
Combat Simulation (ACS) Lab; Vehicle Integration Facility (VIF); and the Vehicle System Simulator (VSS).  Through the ACS,
LTO provides the combat air forces with advanced mission-level test and training capability through a fully representative virtual
simulation.

FY 2014 Accomplishments:
Maintained lab availability in support of F-22 programs. Updated critical systems as required to support new aircraft configurations
and capabilities. Accomplished OFP verification and risk reduction. Supported pilot training for Air Combat Command exercises
and war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Supported periodic
Air Warfare Center operational mission data updates. The significant programs that underwent lab test were Increment 3.2A,
Increment 3.2B, Update 5, and AFWC Mission Data Loads.
FY 2015 Plans:
Maintain lab availability in support of F-22 programs. Update critical systems as required to support new aircraft configurations
and capabilities. Accomplish OFP verification and risk reduction. Support pilot training for Air Combat Command exercises and
war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Support periodic Air Warfare
Center operational mission data updates. The significant programs planned for lab test are Increment 3.2B and AFWC Mission
Data Loads.
FY 2016 Plans:
Maintain lab availability in support of F-22 programs. Update critical systems as required to support new aircraft configurations
and capabilities. Accomplish OFP verification and risk reduction. Support pilot training for Air Combat Command exercises
and war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Support periodic Air

40.598 38.769 41.774
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Warfare Center operational mission data updates. The significant programs planned for lab test are Increment 3.2B, F-22 Tactical
Mandates, Update 6, and AFWC Mission Data Loads.

Accomplishments/Planned Programs Subtotals 266.431 143.336 209.227

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• APAF: BA05: Line Item # F02200:
F-22A Squadrons, PE 0207138F*

358.268 301.426 129.251 -   129.251 285.014 218.692 222.923 275.407 Continuing Continuing

• RDT&E: BA07: PE 0605213F:
Increment 3.2B, RDT&E**

88.268 173.647 140.640 -   140.640 72.467 1.399 1.426 1.452 23.348 613.079

• APAF: BA05: Line Item
# F2232B: F-22 Increment

3.2B, PE 0207138F***

-   28.500 72.259 -   72.259 83.561 152.613 13.187 20.529   -     370.649

• MILCON: PE 0207138F: MILCON 13.900 11.000 -   -   -   -   -   -   -     -     24.900
• RDT&E: BA07: PE 0207163F:

AIM-120D, AMRAAM, RDT&E****
20.830 23.940 5.820 -   5.820 -   -   -   -     -     50.590

Remarks
NOTES:

*F-22A Squadrons, APAF/PE 0207138F, includes funding for F-22A Squadrons BPs 11 (Aircraft Modifications), 13 (Post-Production Support), 16 (Initial Spares), and 19
(Depot Activation) only.

**F-22 Increment 3.2B, RDT&E/PE 0605213F, includes funding for FY13 and beyond identified in the Increment 3.2B documentation. PEs 0605213F and 0207318F
share lab and infrastructure support costs across the F-22 enterprise.

***F-22 Increment 3.2B, APAF/PE 0207138F includes funding for associated Increment 3.2B BPs 11 (Aircraft Modifications) and 16 (Initial Spares) only.

****AIM-120D, AMRAAM RDT&E/PE 0207163F, funding provides for the AIM-120 development as a part of the F-22 Increment 3.2B effort.

D. Acquisition Strategy
The Raptor Enhancement Development & Integration (REDI) contract is an Indefinite Delivery/Indefinite Quantity Ordering contract that maximizes flexibility to start,
stop, accelerate and decelerate projects as required. The REDI contract was established to be more responsive to evolving war fighter requirements. The REDI contract
allows the issuance of orders for the highest priority war fighter capabilities in operationally meaningful capability increments, requirements analysis, contractor cost
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estimates and studies, development and demonstration of capability enhancements, and unanticipated future war fighter requirements. Each increment is broken into
phases to initiate requirements analysis, the design phase and the development, integration and verification phase of a specific incremental development effort. The
(REDI) II contract is a follow-on Indefinite Delivery/Indefinite Quantity contract to the initial REDI contract.  REDI II provides maximum flexibility to manage various
modernization projects.  The REDI II contract allows for the issuance of orders for efforts associated with the planning, analysis, design, development, qualification, test
and documentation of F-22 weapon system performance enhancements, life-cycle improvements, Operational Flight Program (OFP) upgrades, and associated efforts
essential to accomplishing the F-22 mission.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Increment 3.2A SS/CPIF Lockheed Martin :
Fort Worth, TX 356.107 40.170 Nov 2013 2.718 Jan 2015 -   -   -     -     398.995   -    

Update 5 SS/
Various

Lockheed Martin :
Fort Worth, TX 44.776 47.785 Dec 2013 17.011 Jan 2015 -   -   -     -     109.572   -    

Update 6 Interoperability SS/
Various

Lockheed Martin :
Fort Worth, TX 15.197 19.229 Jun 2014 17.106 Jan 2015 48.691 Dec 2015 -   48.691 86.625 186.848   -    

Software Support SS/
Various

Lockheed Martin :
Fort Worth, TX 275.932 14.572 Mar 2014 2.221 Jan 2015 4.083 Nov 2015 -   4.083 Continuing Continuing   -    

Advanced Technology
Development Various Various : Various, 52.357 20.925 Mar 2014 15.634 Mar 2015 45.261 Dec 2015 -   45.261 Continuing Continuing   -    

VAX Migration SS/CPIF Lockheed Martin :
Fort Worth, TX 173.764 4.960 Mar 2014 -   -   -   -     -     178.724   -    

System Engineering /
Program Management SS/CPFF Lockheed Martin :

Fort Worth, TX 201.651 5.471 Aug 2014 6.192 Jan 2015 9.139 Jan 2016 -   9.139 Continuing Continuing   -    

RAMMP SS/CPFF Lockheed Martin :
Fort Worth, TX 151.006 16.695 Apr 2014 0.880 Feb 2015 1.098 Jan 2016 -   1.098 Continuing Continuing   -    

F-22 Small Projects Various Various : Various, 547.723 3.187 Nov 2013 4.090 Dec 2014 11.127 Nov 2015 -   11.127 Continuing Continuing   -    
Subtotal 1,818.513 172.994 65.852 119.399 -   119.399   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Combined Test Force Various Various : Various, 729.997 52.839 Nov 2013 38.715 Dec 2014 39.981 Nov 2015 -   39.981 Continuing Continuing   -    
Laboratory Test &
Operations (LTO)

SS/
Various

Lockheed Martin : Ft
Worth, TX 583.891 40.598 Nov 2013 38.769 Dec 2014 49.847 Nov 2015 -   49.847 Continuing Continuing   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 1,313.888 93.437 77.484 89.828 -   89.828   -       -       -    

Remarks
The Combined Test Force and Laboratory Test & Operations costs appear to decrease significantly FY2013-2015 due to Increment 3.2B test costs which have been segregated
beginning FY13 and subsequently captured in the PE 0605213F documentation.  Upon completion of Increment 3.2B testing, costs will again be captured in this PE 0207138F,
F-22A Squadrons documentation.

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Mission Support Various Various : Various, 129.371 -   -   -   -   -     -     129.371   -    
Subtotal 129.371 -   -   -   -   -   -   129.371   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 3,261.772 266.431 143.336 209.227 -   209.227   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 3.2A Development, Integration, &
Test
Increment 3.2A Final Operational Test &
Evaluation (FOT&E)
Increment 3.2A Fleet Release
Update 5 Fleet Release Block 20
Update 5 Fleet Release Block 30/35
Update 6 Interoperability Requirements
Analysis/Design
Update 6 Interoperability Development,
Integration, & Test
Update 6 Interoperability Preliminary Design
Review (PDR)
Update 6 Interoperability Milestone B
Update 6 Interoperability Critical Design
Review (CDR)
Update 6 Interoperability Flight Test
Update 6 Interoperability Milestone C
Update 6 Interoperability Full Deployment
Decision (Fleet Release)
Advanced Technology Development
Demonstrations
Advanced Technology Development Studies &
Analysis
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674785 / F-22

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 3.2A Development, Integration, & Test 1 2014 1 2015
Increment 3.2A Final Operational Test & Evaluation (FOT&E) 2 2015 3 2015
Increment 3.2A Fleet Release 4 2015 4 2015
Update 5 Fleet Release Block 20 4 2015 4 2015
Update 5 Fleet Release Block 30/35 1 2016 1 2016
Update 6 Interoperability Requirements Analysis/Design 1 2014 2 2017
Update 6 Interoperability Development, Integration, & Test 2 2015 3 2018
Update 6 Interoperability Preliminary Design Review (PDR) 4 2016 4 2016
Update 6 Interoperability Milestone B 4 2016 4 2016
Update 6 Interoperability Critical Design Review (CDR) 2 2017 2 2017
Update 6 Interoperability Flight Test 3 2017 2 2019
Update 6 Interoperability Milestone C 3 2019 3 2019
Update 6 Interoperability Full Deployment Decision (Fleet Release) 4 2019 4 2019
Advanced Technology Development Demonstrations 1 2014 4 2020
Advanced Technology Development Studies & Analysis 1 2014 4 2020



UNCLASSIFIED

PE 0207138F: F-22A Squadrons UNCLASSIFIED
Air Force Page 16 of 21 R-1 Line #138

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

674788: F-22 Tactical Mandates -   -   2.963 53.325 -   53.325 111.294 154.697 134.748 137.159   -     594.186

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Totals include funding for PRCP Program Number, 265 F-22 Tactical Mandates

In FY15, a separate Budget Program Activity Code (BPAC 674788) within PE 0207138F was created for F-22 Tactical Mandates, formerly known as F-22 Mandates.
F-22 Tactical Mandates proposal activities were initiated in BPAC 674785 in FY14. This is not a new start of FY15.

A. Mission Description and Budget Item Justification
The F-22 Tactical Mandates program is the follow-on modernization effort to Increment 3.2B.  This program includes Link 16 Transmit and Mode 5 Identification Friend
or Foe (IFF) Transpond/Interrogate.  Integration will be accomplished using Open Systems Architecture, to enable future life cycle savings opportunities for the platform.
The program will require hardware and software modifications to the Block 30/35 combat-coded F-22 fleet.

Mode 5 IFF is a Joint Requirements Oversight Council (JROC) mandated blue force identification capability that will directly improve the combat effectiveness of the
Raptor as well as reducing fratricide risk DoD-wide.

Link 16 Transmit enables 5th-to-5th and 5th-to-4th tactical information exchange - a top Air Force priority. The Raptor's superior 5th Gen sensor suite will now aid the
situational awareness of all participants, in any battle space, while further reducing fratricide risk.

BA07 - This program is in Budget Activity 07, Operational System Development because this budget activity includes development efforts to upgrade systems that have
been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: F-22 Tactical Mandates
Description: The F-22 Tactical Mandates program (previously documented as F-22 Mandates; PE 0207138F, BPAC 674785)
consists of the software and hardware development necessary to provide tactical Mode 5 and Link 16 Transmit on the F-22.
The mandate for Mode 5 is required by the Joint Requirements Oversight Council (JROC). Includes Mission Support of the F-22
Program Office: travel, computer costs, and other miscellaneous contract support.

FY 2014 Accomplishments:
Not Applicable
FY 2015 Plans:

-   2.963 51.566
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
F-22 Tactical Mandates will begin capabilities analysis and selection, requirements development, design maturity, and early
software modeling and test. Initiate design efforts.
FY 2016 Plans:
F-22 Tactical Mandates will continue capabilities analysis and selection, requirements development, design, and early software
modeling and test.
Title: F-22 Tactical Mandates Test Execution
Description: The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts testing to assess performance
and military utility of Tactical Mandates. The CTF uses operationally relevant ground and flight test scenarios to conduct thorough
developmental testing in order to identify possible Tactical Mandates deficiencies. Tactical Mandates Lab Tests and Operations
will plan and conduct software build, integration and testing of the F-22 system at the system and sub-system laboratories.

FY 2014 Accomplishments:
Not Applicable
FY 2015 Plans:
Not Applicable
FY 2016 Plans:
The CTF will conduct initial test planning activities for Tactical Mandates developmental flight testing.  The Labs will conduct test
planning activities in the laboratories in order to prepare for full prototype and system level testing.

-   -   1.759

Accomplishments/Planned Programs Subtotals -   2.963 53.325

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDT&E: BA07: PE

0207138F: F-22A Squadrons*
266.431 143.336 209.227 -   209.227 270.904 251.398 280.459 285.477 Continuing Continuing

• APAF: BA05: Line Item #F02200:
F-22A Squadrons, PE 0207138F**

358.268 301.426 129.251 -   129.251 285.014 218.692 222.923 275.407 Continuing Continuing

• RDT&E, BA05, PE 0605213F:
F-22A Increment 3.2B***

88.268 173.647 140.640 -   140.640 72.462 1.399 1.426 1.452 23.348 613.079

• APAF: BA05: Line Item
#F2232B: F-22A Increment

3.2B, PE 0207138F****

-   28.500 72.259 -   72.259 83.561 152.613 13.187 20.529   -     370.649
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
Remarks
*F-22 Squadrons, RDT&E/PE 0207138F, includes funding for F-22A Squadrons modernization and development BPAC 674785.

**F-22A Squadrons, APAF/PE 0207138F, includes funding for F-22A Squadrons BPs 11 (Aircraft Modifications), 13 (Post-Production Support), 16 (Initial Spares), and
19 (Depot Activation) only.

***F-22 Increment 3.2B, RDT&E/PE 0605213F, includes funding for the development of F-22A, Increment 3.2B and share lab and infrastructure costs across the F-22
enterprise.

****F-22 Squadrons, APAF/PE 0207138F/F2232B, includes funding for F-22 Increment 3.2B BPs 11 (Aircraft Modifications) and 16 (Initial Spares) only.

D. Acquisition Strategy
The (REDI) II contract is a follow-on Indefinite Delivery/Indefinite Quantity contract to the initial REDI contract. REDI II provides maximum flexibility to manage various
modernization projects. The REDI II contract allows for the issuance of orders for efforts associated with the planning, analysis, design, development, qualification, test
and documentation of F-22 weapon system performance enhancements, life-cycle improvements, Operational Flight Program (OFP) upgrades, and associated efforts
essential to accomplishing the F-22 mission.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.



UNCLASSIFIED

PE 0207138F: F-22A Squadrons UNCLASSIFIED
Air Force Page 19 of 21 R-1 Line #138

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

F-22 Tactical Mandates SS/CPIF Lockheed Martin : Ft
Worth, TX 0.000 -   2.963 Sep 2015 51.566 Nov 2015 -   51.566 459.626 514.155   -    

Subtotal 0.000 -   2.963 51.566 -   51.566 459.626 514.155   -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Execution Various Various : Various, 0.000 -   -   1.759 Nov 2015 -   1.759 78.272 80.031   -    
Subtotal 0.000 -   -   1.759 -   1.759 78.272 80.031   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   2.963 53.325 -   53.325 537.898 594.186   -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

F-22 Tactical Mandates Requirements Analysis
F-22 Tactical Mandates System Requirements
Review/System Design Review (SRR/SDR)
F-22 Tactical Mandates Design
F-22 Tactical Mandates Preliminary Design
Review (PDR)
F-22 Tactical Mandates Milestone B
F-22 Tactical Mandates Development,
Integration & Test
F-22 Tactical Mandates Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0207138F / F-22A Squadrons

Project (Number/Name)
674788 / F-22 Tactical Mandates

Schedule Details

Start End
Events Quarter Year Quarter Year

F-22 Tactical Mandates Requirements Analysis 4 2015 3 2016
F-22 Tactical Mandates System Requirements Review/System Design Review (SRR/
SDR) 3 2016 3 2016

F-22 Tactical Mandates Design 3 2016 2 2017
F-22 Tactical Mandates Preliminary Design Review (PDR) 1 2017 1 2017
F-22 Tactical Mandates Milestone B 2 2017 2 2017
F-22 Tactical Mandates Development, Integration & Test 2 2017 4 2020
F-22 Tactical Mandates Milestone C 1 2020 1 2020
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             Totals include funding for PRCP Program Number, 265 F-22A Squadrons.

In FY13, a separate Program Element (0605213F) was created for Increment 3.2B FY13 milestone B and beyond efforts for greater transparency.  All Increment 3.2B efforts and associated funding prior to FY13 are included in the F-22A Squadrons (0207138F) budget documentation.

In FY15, a separate Project (Budget Program Activity Code [BPAC] 674788) was created for F-22 Tactical Mandates, formerly known as F-22 Mandates.
             The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance (ISR) capabilities.

BA7 - This program is in Budget Activity 7, Operational Systems Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior execution balances.
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FY16: $12.678M reduction due to: $5.3M rephrased within the F-22 Program and $1.745M inflation adjustments.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior year balances.
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                         Totals include funding for PRCP Program Number, 265 F-22A Squadrons.

In FY13, a separate Program Element (0605213F) was created for Increment 3.2B FY13 milestone B and beyond efforts for greater transparency.  All Increment 3.2B efforts and associated funding prior to FY13 are included in the F-22A Squadrons (0207138F) budget documentation.

In FY15, a separate Budget Project Activity Code (BPAC 674788) was created for F-22 Tactical Mandates, formerly known as F-22 Mandates.  

F-22 development and production is complete. The remaining program consists of F-22 Operational Flight Program (OFP) updates, capability enhancements, and mandates necessary to keep the F-22 weapon system the world's most capable fighter. The Cost to Complete and Total Cost are entered as "Continuing" due to ongoing individual Reliability and Maintainability Maturation Program (RAMMP) initiatives to improve operational availability.
                         The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, homeland and cruise missile defense for the next 20+ years.  The F-22 is a first-of-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to make it the world's most capable combat aircraft.  While F-22 Engineering and Manufacturing Development (EMD) and aircraft production completed May 2012, funding for F-22 modernization is "continuing" beyond the FYDP. 

This program funds all non-MDAP development efforts for the F-22.  The program is now continuing the pre-planned and evolutionary modernization effort through incremental development phases that enhance the F-22 anti-access, area denial, Air Superiority and Global Strike capabilities.  The development program modernizes and upgrades the air vehicle, engine, avionics, and training systems to improve/enhance F-22 weapons, communications, and intelligence, surveillance,reconnaissance (ISR) capabilities.  

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

The FY2016 funding request was reduced by $5.633 million to account for the availability of prior year balances.
                         
                             
                                 Increment 3.2A
                                 The F-22 Increment 3.2A Modernization Program consists of the software development necessary to provide Increment 3.2A capabilities including improvements to Electronic Protection, Combat Identification and Link-16 Receive.
                                 
                                     
                                         40.170
                                         Increment 3.2A software development, integration, and test continued. Developmental test was conducted.
                                    
                                
                                 
                                     
                                         2.718
                                         Complete Increment 3.2A software development, integration, and test. Developmental and operational test will be conducted and completed. Increment 3.2A Operational Flight Program (OFP) upgrade on combat coded F-22 aircraft will begin.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Not Applicable
                                    
                                
                            
                             
                                 Update 5
                                 Update 5 is a part of F-22's ongoing software updates that develop, test, and field new capabilities and capability enhancements. Software updates include changes driven by real world evolving threats, emergency/safety of flight issues, and deficiency reports. The Update 5 Operational Flight Program (OFP) includes Automatic Ground Collision Avoidance System (AGCAS), Intra Flight Data Link Mode 5th to 4th generation IFDL capability (IFDL GWY Mode), and basic Block I AIM-9X missile launch capability.
                                 
                                     
                                         47.785
                                         The Update 5 Operational Flight Program (OFP) to include AGCAS, IFDL GWY Mode, and AIM-9X Basic tested in the Raptor Integration Lab (RAIL) and the Avionics Integration Lab (AIL).  Developmental flight test was conducted by the Combined Test Force (CTF).
                                    
                                
                                 
                                     
                                         17.011
                                         Complete Update 5 OFP developmental and operational flight test.
                                    
                                     
                                         4.073
                                    
                                     
                                         4.073
                                         Release the Update 5 OFP for fielding on the F-22 aircraft.
                                    
                                
                            
                             
                                 Update 6 Interoperability
                                 Update 6 (U6) Interoperability is an upgrade previously documented under the Major thrust "Software Support" and has been separated out for better clarity and insight and is not a New Start. U6 will develop, test and field new capabilities and capability enhancements including changes driven by real world evolving threats, emergency/safety of flight issues, and deficiency reports. U6 Interoperability provides cryptographic updates required by the National Security Agency (NSA) to IFDL, Link-16, and Tactical Secure Voice (TSV) and development to maintain interoperability with the enhancements to Link-16 and Secure Voice networks.   The U6 Interoperability program will absorb and build upon the development work already accomplished in the KOV-20 Cryptographic Modernization Program and integrate that development into a single Operational Flight Program (OFP) for fleet release.  In addition, U6 Interoperability will develop and deliver software fixes identified as critical to the operational community.
                                 
                                     
                                         19.229
                                         Update 6 Interoperability Materiel Development Decision (MDD) in 2QFY14.   Released the program Request for Proposal (RFP) for development contract.  KOV-20 Crypto Modernization completed requirements analysis at System Design Review (SDR) and continued design for a Critical Design Review (CDR) in 1QFY15. Began development, integration, and test on the KOV-20 module firmware to position the module for NSA recertification.
                                    
                                
                                 
                                     
                                         17.106
                                         Prepare for contract award of remaining OFP content development.  Complete Crypto Modernization CDR.
                                    
                                     
                                         52.691
                                    
                                     
                                         52.691
                                         Update 6 Interoperability will begin design, code, test for IFDL/Link 16 interoperability and TSV modernization, and complete Preliminary Design Review (PDR) and Milestone B.  Continue integration and test of Crypto Modernization.
                                    
                                
                            
                             
                                 Software Support
                                 Software Support includes Pilot Training Systems (PTS) software development and Integrated Maintenance Information System (IMIS) software development to include Integrated Maintenance Data System (IMDS) and Reliability and Maintainability Information System (REMIS) interface development. Software support develops, tests and fields new capabilities and capability enhancements for training devices and IMIS software in order to maintain concurrency with aircraft configuration and capability.
                                 
                                     
                                         14.572
                                         Pilot Training Systems (PTS) software development continued software upgrades for the field -- software enhancements, which include pilot, maintenance and training device reliability improvement, software upgrades, modernization program integration, Distributed Mission Operations (DMO) integration, IMIS integration, and safety critical items. IMIS completed Ada to C++ conversion of several applications and continued its focus on the Present Tech Order (PTO) and Air Vehicle Interface (AVI) modules. Integrated Engine Usage Based Lifeing (UBL) algorithms into IMIS to support Update 5 OFP; Provided capability to record actual aircraft flight time within IMIS.
                                    
                                
                                 
                                     
                                         2.221
                                         IMIS will continue the Ada to C++ conversion of Present Tech Order (PTO), Air Vehicle Interface (AVI), and Wind Swept Surfaces (WSS).
                                    
                                     
                                         4.083
                                    
                                     
                                         4.083
                                         Integrate Advanced Diagnostic Interface Tool (ADIT) and Multiplex Bus Fault Isolation (MBFI) capability within IMIS.
                                    
                                
                            
                             
                                 Advanced Technology Development
                                 Technology maturation, risk reduction, studies, and demonstrations of Classified F-22 related development efforts.
                                 
                                     
                                         20.925
                                         Continued support for technology development and maturation of projects. Established contracts to perform studies of several new technology candidates to determine feasibility for integration onto F-22. Completed study for candidate C24.
                                    
                                
                                 
                                     
                                         15.634
                                         Continue support of technology development and maturation of projects. Wing seal development and flight testing. Candidate C24 development ongoing.
                                    
                                     
                                         45.261
                                    
                                     
                                         45.261
                                         Continue support for technology development and maturation of projects.
                                    
                                
                            
                             
                                 Virtual Address eXtension Migration
                                 The VAX Migration program develops, integrates, tests, and deploys computer infrastructure and software tools to replace existing VAX-based resources used to develop, field, and sustain F-22 capabilities.  The current VAX architecture is obsolete, resulting in increased program risk, and delays in development due to reliance upon increasingly unreliable and unsupportable infrastructure.
                                 
                                     
                                         4.960
                                         Completed site-by-site replacement of VAX systems through deployment of PC-based systems, compilers and software support tools including: Dimensions, Cradle, Quicksilver; Deployment of Instrumentation Tools, Simulations Tools and User Unique Tools. Completed full migration of F-22 development efforts from legacy VAX-dependent architecture; Re-hosted essential software tools to a PC environment without loss of capability, reliability, or degradation of the existing functionality. Shut-down VAX per requirement.
                                    
                                
                                 
                                     
                                         0.000
                                         Not Applicable
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Not Applicable
                                    
                                
                            
                             
                                 System Engineering/Program Management Support
                                 Provides for F-22 program-wide planning and execution to include studies, analysis, and requirements definition.
                                 
                                     
                                         5.471
                                         Provided for F-22 program-wide planning and execution comprised of, but not limited to, the following: Future Capabilities Planning and F-22 Mandates Requirements Definition, Cost Estimating Data, and Systems Engineering Process Management.
                                    
                                
                                 
                                     
                                         6.192
                                         Provides for F-22 program-wide planning and execution comprised of, but not limited to, the following: Strategic Analysis and Support, Cost Estimating Data, and Systems Engineering Process Management.
                                    
                                     
                                         9.139
                                    
                                     
                                         9.139
                                         Provides for F-22 program-wide planning and execution comprised of, but not limited to, the following: Strategic Analysis and Support, Cost Estimating Data, and Systems Engineering Process Management.
                                    
                                
                            
                             
                                 Reliability and Maintainability Maturation Program (RAMMP)
                                 The Reliability, Availability, and Maintainability Maturation Program (RAMMP) provides for the development and integration of upgrades to improve reliability, availability and maintainability (RAM). The associated RAMMP RDT&E effort develops candidate RAMMP initiatives which are down-selected for implementation based on their development maturity and impact on F-22 life cycle costs.  RAMMP provides for the development of urgent response requirements for the aircraft, for example Automatic Back-Up Oxygen System (ABOS).
                                 
                                     
                                         16.695
                                         Provided for development of multiple efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce F-22 Weapon System Life Cycle Costs. FY 2014 active RAMMP development projects included, but are not limited to:   Mighty Tough Boot Development, Aircraft Mounted Nozzle Shield (AMNS) Liner Redesign, Integrated Forebody (IFB) Rain Erosion Nose Cap, Canopy Topcoat Redesign, Gland Redesign.
                                    
                                
                                 
                                     
                                         0.880
                                         Provides for development of multiple efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce F-22 Weapon System Life Cycle Costs. FY2015 active RAMMP development projects include, but are not limited to:  Mighty Tough Boot, AMNS Liner Redesign.
                                    
                                     
                                         1.098
                                    
                                     
                                         1.098
                                         In FY 2016: Development of efforts to improve Mean Time Between Maintenance (MTBM), Maintainability, and reduce F-22 Weapon System Life Cycle Costs.
                                    
                                
                            
                             
                                 F-22 Small Projects
                                 Provides for F-22 modernization activities including, but not limited to: technology studies and demonstrations, Low Observable (LO) Signature Management, EN/Threat Modeling Support, Developmental Test (DT) Weapon Assets, Pilot Training (PT), Dynamic Synthetic Apeture Radar (SAR), Flight Test Engine Refurbishment, Support Equipment Development, XP Migration and Government Furnished Equipment (GFE).
                                 
                                     
                                         3.187
                                         Continued F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat Modeling Support, Test Support, Test Aircraft Modifications, Scorpion Helmet Mounted Display Demo, Common Range Integrated Instrumentation System (CRIIS) Network development, PT, Dynamic SAR, AIM-9X Risk Reduction, XP Migration and GFE.
                                    
                                
                                 
                                     
                                         4.090
                                         Continue F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat Modeling Support, Test Support, Test Aircraft Modifications, Scorpion Helmet Mounted Display Demo, CRIIS Network development, PT Dynamic SAR, Flutter Excitation System (FES), XP Migration and GFE.
                                    
                                     
                                         11.127
                                    
                                     
                                         11.127
                                         Continue F-22 modernization development and support activities including, but not limited to: DT Weapons Assets, Threat Modeling Support, Test Support, Test Aircraft Modifications, continue to assess helmet mounted display technology and requirements definition, CRIIS Network development, PT Dynamic SAR, Flutter Excitation System (FES), Wing Covers, and GFE.
                                    
                                
                            
                             
                                 Combined Test Force
                                 The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts full-up weapons system testing to assess the synergistic effect of the F-22 combined characteristics of stealth, speed, maneuverability, and integrated avionics in mission accomplishment. The CTF uses operationally significant ground and flight test scenarios to identify system performance deficiencies early before they are more difficult and costly to resolve.
                                 
                                     
                                         52.839
                                         The significant programs that underwent flight test at AFTC include: Inc 3.2A OFP, AIM-9X Seek Eagle Separation completing the highest angle of attack (AoA). AIM-9X Launch to date, AIM-9X Basic, Update 5, Line-in-the-Sky Automated Ground Collision Avoidance System (LIS-AGCAS), TA-02, 3.2B OFP Test Bed support, MIT Lincoln Labs Airborne Countermeasures Test System 2 (ACTS 2) and planning for the Wing Pylon Covers testing.
                                    
                                
                                 
                                     
                                         38.715
                                         The significant programs undergoing flight test at AFTC include: Inc. 3.2A, Inc. 3.2B, AIM 9X Seek Eagle support, Update 5, and Pylon Wing Covers.  Also, early planning will be accomplished for KC-46 Refueling Certification, Tactical Mandates, Update 6 and Common Range Integration Instrumentation System (CRIIS).
                                    
                                     
                                         39.981
                                    
                                     
                                         39.981
                                         The significant programs undergoing flight test at AFFTC include:  Inc 3.2B, KC-46 Refueling Certification, F-22 Tactical Mandates, Update 6, and Common Range Integration Instrumentation System (CRIIS).
                                    
                                
                            
                             
                                 Laboratory Test & Operations (LTO)
                                 Lab Test & Operations is a continuous activity that plans and conducts development, integration, test, & verification (IT&V) of F-22 OFPs with F-22 hardware. LTO provides maintenance, staffing, and operation of 18 development labs including 5 unique major System Integration Laboratories (SILs): the Agile Integration Lab (AIL); the Raptor Integration Lab (RAIL); the Air Combat Simulation (ACS) Lab; Vehicle Integration Facility (VIF); and the Vehicle System Simulator (VSS).  Through the ACS, LTO provides the combat air forces with advanced mission-level test and training capability through a fully representative virtual simulation.
                                 
                                     
                                         40.598
                                         Maintained lab availability in support of F-22 programs. Updated critical systems as required to support new aircraft configurations and capabilities. Accomplished OFP verification and risk reduction. Supported pilot training for Air Combat Command exercises and war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Supported periodic Air Warfare Center operational mission data updates. The significant programs that underwent lab test were Increment 3.2A, Increment 3.2B, Update 5, and AFWC Mission Data Loads.
                                    
                                
                                 
                                     
                                         38.769
                                         Maintain lab availability in support of F-22 programs. Update critical systems as required to support new aircraft configurations and capabilities. Accomplish OFP verification and risk reduction. Support pilot training for Air Combat Command exercises and war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Support periodic Air Warfare Center operational mission data updates. The significant programs planned for lab test are Increment 3.2B and AFWC Mission Data Loads.
                                    
                                     
                                         41.774
                                    
                                     
                                         41.774
                                         Maintain lab availability in support of F-22 programs. Update critical systems as required to support new aircraft configurations and capabilities. Accomplish OFP verification and risk reduction. Support pilot training for Air Combat Command exercises and war gaming; Air Force Operation Test & Evaluation Center test planning; and test event rehearsals. Support periodic Air Warfare Center operational mission data updates. The significant programs planned for lab test are Increment 3.2B, F-22 Tactical Mandates, Update 6, and AFWC Mission Data Loads.
                                    
                                
                            
                        
                         
                             
                                 APAF: BA05: Line Item # F02200
                                 F-22A Squadrons, PE 0207138F*
                                 
                                     358.268
                                     301.426
                                     129.251
                                     129.251
                                     0.000
                                     285.014
                                     218.692
                                     222.923
                                     275.407
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E: BA07: PE 0605213F
                                 Increment 3.2B, RDT&E**
                                 
                                     88.268
                                     173.647
                                     140.640
                                     140.640
                                     0.000
                                     72.467
                                     1.399
                                     1.426
                                     1.452
                                     23.348
                                     613.079
                                
                            
                             
                                 APAF: BA05: Line Item # F2232B
                                 F-22 Increment 3.2B, PE 0207138F***
                                 
                                     0.000
                                     28.500
                                     72.259
                                     72.259
                                     0.000
                                     83.561
                                     152.613
                                     13.187
                                     20.529
                                     0.000
                                     370.649
                                
                            
                             
                                 MILCON: PE 0207138F
                                 MILCON
                                 
                                     13.900
                                     11.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     24.900
                                
                            
                             
                                 RDT&E: BA07: PE 0207163F
                                 AIM-120D, AMRAAM, RDT&E****
                                 
                                     20.830
                                     23.940
                                     5.820
                                     5.820
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     50.590
                                
                            
                        
                         NOTES:  

*F-22A Squadrons, APAF/PE 0207138F, includes funding for F-22A Squadrons BPs 11 (Aircraft Modifications), 13 (Post-Production Support), 16 (Initial Spares), and 19 (Depot Activation) only.

**F-22 Increment 3.2B, RDT&E/PE 0605213F, includes funding for FY13 and beyond identified in the Increment 3.2B documentation. PEs 0605213F and 0207318F share lab and infrastructure support costs across the F-22 enterprise.

***F-22 Increment 3.2B, APAF/PE 0207138F includes funding for associated Increment 3.2B BPs 11 (Aircraft Modifications) and 16 (Initial Spares) only.

****AIM-120D, AMRAAM RDT&E/PE 0207163F, funding provides for the AIM-120 development as a part of the F-22 Increment 3.2B effort.
                         The Raptor Enhancement Development & Integration (REDI) contract is an Indefinite Delivery/Indefinite Quantity Ordering contract that maximizes flexibility to start, stop, accelerate and decelerate projects as required. The REDI contract was established to be more responsive to evolving war fighter requirements. The REDI contract allows the issuance of orders for the highest priority war fighter capabilities in operationally meaningful capability increments, requirements analysis, contractor cost estimates and studies, development and demonstration of capability enhancements, and unanticipated future war fighter requirements. Each increment is broken into phases to initiate requirements analysis, the design phase and the development, integration and verification phase of a specific incremental development effort. The (REDI) II contract is a follow-on Indefinite Delivery/Indefinite Quantity contract to the initial REDI contract.  REDI II provides maximum flexibility to manage various modernization projects.  The REDI II contract allows for the issuance of orders for efforts associated with the planning, analysis, design, development, qualification, test and documentation of F-22 weapon system performance enhancements, life-cycle improvements, Operational Flight Program (OFP) upgrades, and associated efforts essential to accomplishing the F-22 mission.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Increment 3.2A
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             356.107
                                             
                                                 40.170
                                                 2013-11
                                            
                                             
                                                 2.718
                                                 2015-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             398.995
                                        
                                    
                                     
                                         Update 5
                                         SS
                                         Various
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             44.776
                                             
                                                 47.785
                                                 2013-12
                                            
                                             
                                                 17.011
                                                 2015-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             109.572
                                        
                                    
                                     
                                         Update 6 Interoperability
                                         SS
                                         Various
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             15.197
                                             
                                                 19.229
                                                 2014-06
                                            
                                             
                                                 17.106
                                                 2015-01
                                            
                                             
                                                 48.691
                                            
                                             
                                                 48.691
                                                 2015-12
                                            
                                             
                                                 0.000
                                            
                                             86.625
                                             186.848
                                        
                                    
                                     
                                         Software Support
                                         SS
                                         Various
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             275.932
                                             
                                                 14.572
                                                 2014-03
                                            
                                             
                                                 2.221
                                                 2015-01
                                            
                                             
                                                 4.083
                                            
                                             
                                                 4.083
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Technology Development
                                         Various
                                         Various
                                         Various,
                                         
                                             52.357
                                             
                                                 20.925
                                                 2014-03
                                            
                                             
                                                 15.634
                                                 2015-03
                                            
                                             
                                                 45.261
                                            
                                             
                                                 45.261
                                                 2015-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         VAX Migration
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             173.764
                                             
                                                 4.960
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             178.724
                                        
                                    
                                     
                                         System Engineering / Program Management
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             201.651
                                             
                                                 5.471
                                                 2014-08
                                            
                                             
                                                 6.192
                                                 2015-01
                                            
                                             
                                                 9.139
                                            
                                             
                                                 9.139
                                                 2016-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RAMMP
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             151.006
                                             
                                                 16.695
                                                 2014-04
                                            
                                             
                                                 0.880
                                                 2015-02
                                            
                                             
                                                 1.098
                                            
                                             
                                                 1.098
                                                 2016-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         F-22 Small Projects
                                         Various
                                         Various
                                         Various,
                                         
                                             547.723
                                             
                                                 3.187
                                                 2013-11
                                            
                                             
                                                 4.090
                                                 2014-12
                                            
                                             
                                                 11.127
                                            
                                             
                                                 11.127
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                                 The Combined Test Force and Laboratory Test & Operations costs appear to decrease significantly FY2013-2015 due to Increment 3.2B test costs which have been segregated beginning FY13 and subsequently captured in the PE 0605213F documentation.  Upon completion of Increment 3.2B testing, costs will again be captured in this PE 0207138F, F-22A Squadrons documentation.
                                 
                                     
                                         Combined Test Force
                                         Various
                                         Various
                                         Various,
                                         
                                             729.997
                                             
                                                 52.839
                                                 2013-11
                                            
                                             
                                                 38.715
                                                 2014-12
                                            
                                             
                                                 39.981
                                            
                                             
                                                 39.981
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Laboratory Test & Operations (LTO)
                                         SS
                                         Various
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             583.891
                                             
                                                 40.598
                                                 2013-11
                                            
                                             
                                                 38.769
                                                 2014-12
                                            
                                             
                                                 49.847
                                            
                                             
                                                 49.847
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Mission Support
                                         Various
                                         Various
                                         Various,
                                         
                                             129.371
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             129.371
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Increment 3.2A Development, Integration, & Test
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Increment 3.2A Final Operational Test & Evaluation (FOT&E)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Increment 3.2A Fleet Release
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Update 5 Fleet Release Block 20
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Update 5 Fleet Release Block 30/35
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Update 6 Interoperability Requirements Analysis/Design
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Update 6 Interoperability Development, Integration, & Test
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         3
                                         2018
                                    
                                
                            
                             
                                 Update 6 Interoperability Preliminary Design Review (PDR)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Update 6 Interoperability Milestone B
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Update 6 Interoperability Critical Design Review (CDR)
                                 
                                     
                                         2
                                         2017
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Update 6 Interoperability Flight Test
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         2
                                         2019
                                    
                                
                            
                             
                                 Update 6 Interoperability Milestone C
                                 
                                     
                                         3
                                         2019
                                    
                                     
                                         3
                                         2019
                                    
                                
                            
                             
                                 Update 6 Interoperability Full Deployment Decision  (Fleet Release)
                                 
                                     
                                         4
                                         2019
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Advanced Technology Development Demonstrations
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Advanced Technology Development Studies & Analysis
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
                 
                     674788
                     F-22 Tactical Mandates
                     
                         0.000
                         0.000
                         2.963
                         53.325
                         53.325
                         0.000
                         111.294
                         154.697
                         134.748
                         137.159
                         0.000
                         594.186
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Totals include funding for PRCP Program Number, 265 F-22 Tactical Mandates 

In FY15, a separate Budget Program Activity Code (BPAC 674788) within PE 0207138F was created for F-22 Tactical Mandates, formerly known as F-22 Mandates. F-22 Tactical Mandates proposal activities were initiated in BPAC 674785 in FY14. This is not a new start of FY15.
                         The F-22 Tactical Mandates program is the follow-on modernization effort to Increment 3.2B.  This program includes Link 16 Transmit and Mode 5 Identification Friend or Foe (IFF) Transpond/Interrogate.  Integration will be accomplished using Open Systems Architecture, to enable future life cycle savings opportunities for the platform. The program will require hardware and software modifications to the Block 30/35 combat-coded F-22 fleet.  

Mode 5 IFF is a Joint Requirements Oversight Council (JROC) mandated blue force identification capability that will directly improve the combat effectiveness of the Raptor as well as reducing fratricide risk DoD-wide.

Link 16 Transmit enables 5th-to-5th and 5th-to-4th tactical information exchange - a top Air Force priority. The Raptor's superior 5th Gen sensor suite will now aid the situational awareness of all participants, in any battle space, while further reducing fratricide risk.

BA07 - This program is in Budget Activity 07, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 F-22 Tactical Mandates
                                 The F-22 Tactical Mandates program (previously documented as F-22 Mandates; PE 0207138F, BPAC 674785) consists of the software and hardware development necessary to provide tactical Mode 5 and Link 16 Transmit on the F-22. The mandate for Mode 5 is required by the Joint Requirements Oversight Council (JROC). Includes Mission Support of the F-22 Program Office: travel, computer costs, and other miscellaneous contract support.
                                 
                                     
                                         0.000
                                         Not Applicable
                                    
                                
                                 
                                     
                                         2.963
                                         F-22 Tactical Mandates will begin capabilities analysis and selection, requirements development, design maturity, and early software modeling and test. Initiate design efforts.
                                    
                                     
                                         51.566
                                    
                                     
                                         51.566
                                         F-22 Tactical Mandates will continue capabilities analysis and selection, requirements development, design, and early software modeling and test.
                                    
                                
                            
                             
                                 F-22 Tactical Mandates Test Execution
                                 The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts testing to assess performance and military utility of Tactical Mandates. The CTF uses operationally relevant ground and flight test scenarios to conduct thorough developmental testing in order to identify possible Tactical Mandates deficiencies. Tactical Mandates Lab Tests and Operations will plan and conduct software build, integration and testing of the F-22 system at the system and sub-system laboratories.
                                 
                                     
                                         0.000
                                         Not Applicable
                                    
                                
                                 
                                     
                                         0.000
                                         Not Applicable
                                    
                                     
                                         1.759
                                    
                                     
                                         1.759
                                         The CTF will conduct initial test planning activities for Tactical Mandates developmental flight testing.  The Labs will conduct test planning activities in the laboratories in order to prepare for full prototype and system level testing.
                                    
                                
                            
                        
                         
                             
                                 RDT&E: BA07: PE 0207138F
                                 F-22A Squadrons*
                                 
                                     266.431
                                     143.336
                                     209.227
                                     209.227
                                     0.000
                                     270.904
                                     251.398
                                     280.459
                                     285.477
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA05: Line Item #F02200
                                 F-22A Squadrons, PE 0207138F**
                                 
                                     358.268
                                     301.426
                                     129.251
                                     129.251
                                     0.000
                                     285.014
                                     218.692
                                     222.923
                                     275.407
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E, BA05, PE 0605213F
                                 F-22A Increment 3.2B***
                                 
                                     88.268
                                     173.647
                                     140.640
                                     140.640
                                     0.000
                                     72.462
                                     1.399
                                     1.426
                                     1.452
                                     23.348
                                     613.079
                                
                            
                             
                                 APAF: BA05: Line Item #F2232B
                                 F-22A Increment 3.2B, PE 0207138F****
                                 
                                     0.000
                                     28.500
                                     72.259
                                     72.259
                                     0.000
                                     83.561
                                     152.613
                                     13.187
                                     20.529
                                     0.000
                                     370.649
                                
                            
                        
                         *F-22 Squadrons, RDT&E/PE 0207138F, includes funding for F-22A Squadrons modernization and development BPAC 674785.

**F-22A Squadrons, APAF/PE 0207138F, includes funding for F-22A Squadrons BPs 11 (Aircraft Modifications), 13 (Post-Production Support), 16 (Initial Spares), and 19 (Depot Activation) only.

***F-22 Increment 3.2B, RDT&E/PE 0605213F, includes funding for the development of F-22A, Increment 3.2B and share lab and infrastructure costs across the F-22 enterprise.

****F-22 Squadrons, APAF/PE 0207138F/F2232B, includes funding for F-22 Increment 3.2B BPs 11 (Aircraft Modifications) and 16 (Initial Spares) only.
                         The (REDI) II contract is a follow-on Indefinite Delivery/Indefinite Quantity contract to the initial REDI contract. REDI II provides maximum flexibility to manage various modernization projects. The REDI II contract allows for the issuance of orders for efforts associated with the planning, analysis, design, development, qualification, test and documentation of F-22 weapon system performance enhancements, life-cycle improvements, Operational Flight Program (OFP) upgrades, and associated efforts essential to accomplishing the F-22 mission.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         F-22 Tactical Mandates
                                         SS
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